



PHASE 0 Foundation Month 0–1	PHASE 1 · \$25,000 Digital Order Flow Month 1–3 · Basic digital solution	PHASE 2 Customer Loyalty Month 3–6	PHASE 3 Expansion Preparation Month 6–12	PHASE 4 · +\$80,000 AMK Food Centre Opens Month 12–18
Setup & Preparation - Select digital ordering vendor (IMDA-approved F&B SaaS) - Apply for SME Go Digital grant (target 30% offset) - Design menu digitally; build QR ordering flow - Train Mary, John, Darren, Salmiah on new system - Plan 2-week parallel run (paper + digital)	Setup: \$25,000 · \$300/month Key Deliverables - QR code ordering — walk-in and pre-order - Kitchen display system for Darren (replaces paper chits) - Numbered ticket collection (replaces John's memory) - Customer collection notifications (SMS or app push) - Per-person drink labelling (Jacky bulk order fix) - Measure: error rate, queue time, customer feedback	Digital Customer Experience - Digital loyalty programme launches (replaces paper stamp cards) - Reorder shortcut for returning customers (Mrs Selva profile) - Bulk/team ordering flow for Jacky and similar customers - Review Phase 1 KRs — optimise before any expansion decision	AMK Readiness - Confirm AMK Food Centre unit secured; negotiate lease - Darren begins preparation as outlet manager (mentored by John) - Inventory tracking configured for two-location operation - Supply chain updated (Lim Teck Seng: two delivery addresses) - Recruit and train 2 part-time baristas for AMK	Setup: \$80,000 · \$14,500/month Two-Outlet Operation - AMK outlet launches with digital order flow from Day 1 - John manages Toa Payoh; Darren manages AMK independently - Consolidated digital reporting across both outlets - Month 18 review: performance vs KRs; next horizon planning

Month 3 KR Check Error rate, queue time, feedback	Month 6 KR Check Loyalty enrolment; go/no-go for AMK	Month 12: AMK Opens Darren as outlet manager	Month 18 Review BCR, combined surplus, next horizon
--	---	---	--